

JUL 31 2001

Philip Morris, USA
Pilot Total Exposure Study
Proposed Timeline (Continued)

Study No.	8450		
	Contact	Projected Date	Actual Date
CRF comments to CRU	J. Oey	04/09/01	04/09/01
Submit Protocol, Questionnaire, Diary, and Informed Consent to IRB	M. Larson	04/04/01 (Informed Consent) 04/18/01 (Protocol/ Questionnaire/Diary)	04/04/01 (Informed Consent) 04/18/01 (Protocol/ Questionnaire/Diary)
IRB Meeting	M. Larson	04/09/01 (Informed Consent) 04/23/01 (Protocol/ Questionnaire/Diary)	04/09/01 (Informed Consent) 04/23/01 (Protocol/ Questionnaire/Diary)
Draft Data Management Plan to Philip Morris	R. Chaouki	04/27/01	04/27/01
2 nd Draft RAP to Philip Morris	R. Chaouki	05/02/01	05/02/01
Study Initiation	M. Larson	05/01/01	05/01/01
Draft Data Management Plan Comments to CRU	J. Oey	05/04/01	05/04/01
2 nd Draft RAP Comments to CRU	B. Nelson	05/23/01	05/23/01
LVO	M. Larson	06/18/01	06/18/01
Finalize RAP	R. Chaouki	08/03/01	08/07/01
Analytical Method Validation Complete	K. Phillips	08/24/01	
Source Document Info. Transferred to CRFs	M. Larson	07/23/01	07/23/01
CRFs Delivered to Data Management	M. Larson	08/06/01	07/27/01
CRFs Entered into Data Base	R. Chaouki	08/16/01	
CRF Edit Checks Completed	R. Chaouki	08/30/01	
Bioanalytical Data Available	K. Phillips	12/03/01	
CRF Queries Resolved	M. Larson	10/05/01	
Bioanalytical Reports	K. Phillips	12/05/01	
Data Base Lock	R. Chaouki	02/22/02	
Draft CTR	T. Janisch	02/28/02	
Final CTR	T. Janisch	04/25/02	